
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Contract Location: Time Allowed:

SR 155 (CLAIREMONT RD) @ I-85/SR 403 to  SR 13;

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

11/13/2013

10/31/2014

00/00/0000

481 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

481 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,400,165.00

$1,400,165.00

$48,357.32

96.55%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002903      $1,400,165.00 $1,400,165.00 $48,357.32 96.55% $35,884.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Project Number: 0002903      SR 155 - CONSTRUCTION OF SIDEWALKS

 

STP00-0002-00(903)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,081,446.13 $1,052,738.56 $28,707.57

Non-Participating $270,361.55 $263,184.65 $7,176.90

Total Earnings $1,351,807.68 $1,315,923.21 $35,884.47

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,351,807.68 $1,315,923.21 $35,884.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,351,807.68 $1,315,923.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $35,884.47

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .990

 378200.000 .010

STP00-0002-00(903)

 

1.000 $3,782.00 $378,200.00

0040 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  1,350.000 2,077.333

 5.000 .000

 

 

2,077.333 $.00 $10,386.67

0050 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  259.000 425.500

 36.000 .000

 

 

425.500 $.00 $15,318.00

0055 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  161.000 281.667

 43.000 .000

 

 

281.667 $.00 $12,111.68

0059 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 6,025.107

 28.000 13.200

 

 

6,038.307 $369.60 $169,072.60

0070 441-4030     CONC VALLEY GUTTER, 8 IN SY  558.000 160.000

 43.000 26.789

 

 

186.789 $1,151.93 $8,031.93

0075 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  1,434.000 2,522.000

 16.000 .000

 

 

2,522.000 $.00 $40,352.00

0080 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,860.000 2,582.000

 12.000 27.000

 

 

2,609.000 $324.00 $31,308.00

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  15.000 30.512

 175.000 .000

 

 

30.512 $.00 $5,339.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  104.000 108.000

 33.000 .000

 

 

108.000 $.00 $3,564.00

0125 615-1200     DIRECTIONAL BORE - LF  205.000 610.000

 15.000 .000

3 IN

 

610.000 $.00 $9,150.00

0140 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  254.000 257.400

 20.000 .000

 

 

257.400 $.00 $5,148.00

0150 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  216.000 223.104

 21.000 .000

 

 

223.104 $.00 $4,685.18

0160 636-2080     GALV STEEL POSTS, TP 8 LF  837.000 886.500

 18.000 .000

 

 

886.500 $.00 $15,957.00

0165 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  62.000 68.000

 120.000 .000

 

 

68.000 $.00 $8,160.00

0175 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  1,165.000 1,487.000

 2.000 .000

 

 

1,487.000 $.00 $2,974.00

0235 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  26.000 47.000

 125.000 .000

 

 

47.000 $.00 $5,875.00

0240 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  10,750.000 647.000

 0.750 11,893.000

 

 

12,540.000 $8,919.75 $9,405.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0245 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,380.000 1,284.000

 0.750 13,918.000

 

 

15,202.000 $10,438.50 $11,401.50

0250 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  845.000 881.000

 5.000 .000

 

 

881.000 $.00 $4,405.00

0255 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  7,015.000 9,604.500

 2.500 .000

 

 

9,604.500 $.00 $24,011.25

0260 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 815.000 1,049.000

 0.700 13,440.000

 

 

14,489.000 $9,408.00 $10,142.30

0265 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  395.000 570.000

 5.000 .000

 

 

570.000 $.00 $2,850.00

0270 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3.000 22.666

 5.000 .000

 

 

22.666 $.00 $113.33

0295 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  455.000 880.000

 4.000 .000

 

 

880.000 $.00 $3,520.00

0320 937-6150     PROGRAMMING MONITOR, TYPE A EA  1.000 .000

 375.000 1.000

 

 

1.000 $375.00 $375.00

Category Amount: $34,768.78 $791,857.04



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/04/2015

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0335 163-0232     TEMPORARY GRASSING AC  1.000 4.233

 650.000 .000

 

 

4.233 $.00 $2,751.45

0365 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 400.000 1.000

 

 

2.000 $400.00 $800.00

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  2,360.000 2,933.333

 2.000 .000

 

 

2,933.333 $.00 $5,866.67

Category Amount: $400.00 $9,418.12

Category Number: 0030 UTILITY

0430 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  2.000 3.000

 1500.000 .000

 

 

3.000 $.00 $4,500.00

Category Amount: $0.00 $4,500.00

Category Number: 0010 ROADWAY

0450 441-0108     CONC SIDEWALK, 8 IN SY  1,122.000 936.744

 43.000 16.644

 

 

953.388 $715.69 $40,995.68

Category Amount: $715.69 $40,995.68

Project Total Amount: $35,884.47 $1,351,807.68


